

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	ESTABLISH PROJECT TEAM	1 day	Mon 08/07/00	Mon 08/07/00		ExC
2	Establish Membership	1 day	Mon 08/07/00	Mon 08/07/00		
3	Select Team Leaders	1 day	Mon 08/07/00	Mon 08/07/00		Members
4	Determine Team Scope	1 day	Mon 08/07/00	Mon 08/07/00		
5	Identify Team Product	1 day	Mon 08/07/00	Mon 08/07/00		
6	Determine Team Dependencies	1 day	Mon 08/07/00	Mon 08/07/00		
7						
8						
9	ESTABLISH PROJECT TEAM ACCOUNTABILITY	1 day	Mon 08/07/00	Mon 08/07/00		
10	Create Team Support Infrastructure	1 day	Mon 08/07/00	Mon 08/07/00		
11	Communications	1 day	Mon 08/07/00	Mon 08/07/00		
12						
13	DefineTeam Products	1 day	Mon 08/07/00	Mon 08/07/00		
14	Identify Deliverables	1 day	Mon 08/07/00	Mon 08/07/00		
15	Agree on Scope	1 day	Mon 08/07/00	Mon 08/07/00		
16	Create supporting documents	1 day	Mon 08/07/00	Mon 08/07/00		
17						
18	Develop Schedule & Milestones	1 day	Mon 08/07/00	Mon 08/07/00		
19						
20	Develop Task Assignments	1 day	Mon 08/07/00	Mon 08/07/00		
21	Activities	1 day	Mon 08/07/00	Mon 08/07/00		
22	Products	1 day	Mon 08/07/00	Mon 08/07/00		
23	Agree on Scope	1 day	Mon 08/07/00	Mon 08/07/00		
24	Deliverables Criteria	1 day	Mon 08/07/00	Mon 08/07/00		
25	Risks/Issue Management	1 day	Mon 08/07/00	Mon 08/07/00		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
26	Major/Minor Concerns	1 day	Mon 08/07/00	Mon 08/07/00		
27						
28	Determine Evaluation Checkpoints	1 day	Mon 08/07/00	Mon 08/07/00		
29	Confirm Stage Completion	1 day	Mon 08/07/00	Mon 08/07/00		
30	Deliverables Criteria	1 day	Mon 08/07/00	Mon 08/07/00		
31	Risks/Issue Management	1 day	Mon 08/07/00	Mon 08/07/00		
32	Major/Minor Concerns	1 day	Mon 08/07/00	Mon 08/07/00		
33						
34	Perform Satisfaction Review	1 day	Mon 08/07/00	Mon 08/07/00		
35	Teams	1 day	Mon 08/07/00	Mon 08/07/00		
36	Steering Committee	1 day	Mon 08/07/00	Mon 08/07/00		
37	Executive Committee	1 day	Mon 08/07/00	Mon 08/07/00		
38	Integrated Project Plan	1 day	Mon 08/07/00	Mon 08/07/00		
39	Clients/Customers	1 day	Mon 08/07/00	Mon 08/07/00		
40						
41	Configuration Management	1 day	Mon 08/07/00	Mon 08/07/00		
42	Work Products/Teams	1 day	Mon 08/07/00	Mon 08/07/00		
43						
44	Delivery/Acceptance	1 day	Mon 08/07/00	Mon 08/07/00		
45	Identify Criteria	1 day	Mon 08/07/00	Mon 08/07/00		
46	Work in Progress	1 day	Mon 08/07/00	Mon 08/07/00		
47	Restructured Changes	1 day	Mon 08/07/00	Mon 08/07/00		
48	Product Delivery	1 day	Mon 08/07/00	Mon 08/07/00		
49						
50	Risk & Issue Management	1 day	Mon 08/07/00	Mon 08/07/00		